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INTERNAL SERVICES DEPARTMENT

1100 North Eastern Avenue
Los Angeles, California 90063

JIM JONES Telephone: (323) 267-2107

Director ‘ . . . . ., FAX: (323) 881-0290
“To enrich lives through effective and caring service

November 12, 2014

To: Each Supervisor

From: Jim Jones /" |. Ao
Director %NA%

Subjectt  KENNETH HAHN HALL OF ADMINISTRATION
ROOF REPLACEMENT PROJECT
MONTHLY UPDATE - OCTOBER

This is a status report on the progress of the roof replacement project, which is
proceeding as planned and according to schedule.

The second phase of the project began work on September 22, 2014, and includes the
large roof on the northwest side of the building (over the Board room), and the canopy
area over the 3" floor entrance from Temple Street. Phase 2 is expected to be complete
by December 31, 2014.

The following work was completed by October 31, 2014.

e Roofing materials were delivered and loaded to Phase 2 roofs on October 4”‘,
18", and 25", 2014. All scaffolding and debris removal accommodations have
been removed from areas around the Board Hearing Room.

e Roofs are being stripped and cleaned, then made watertight with application of
the first and second layers of roofing material. This process has been completed
on the roof over the Board Hearing Room, and is underway on the Temple street
entrance canopies (overhangs).

Photos of some of the Phase 2 work accomplished during the month of October are
attached. Work on the roofs mentioned above will continue through November, with the
final application of trim components and Cool Roof coating.

Phase 3, the final phase of the project, will begin in April 2015, after the rainy season.
This phase includes the roof over the Northeast wing facing Temple Street, canopy over
2" floor Mall entrance, and loading dock. Phase 3 is expected to be complete in
June, 2015.
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If you require additional information, please contact me at (323) 267-2101, or your staff
may contact Paul English at (323) 267-2107.

JJ:PE:tw
Attachments

c: Executive Officer, Board of Supervisors
Chief Executive Officer
Deputy CEO



T jo 1 9ded

‘wooy pJeogq jo ||jem 19desed pue JO0OJ JOMO| YINOS :Mo|2g ‘wooy pJeogq Jo |jem 1adesed pue Joou Jomo| 3uldej-yioN :mojag
‘wooy 3ullesay pleog ay3 JO MIIA J3S0|D Y :9A0QY ‘wooy 3ulieaH pieog 03 paljdde siaAe| 1y3i3-1ayieapn @A0QY

¢ 3SVHd — ¥T0¢ INJN3FIV1d3Y 400d — NOILVHLSNININAY 40 TIVH NHVH HLINN3I)



T j0 7 9a3ed

"julod 19243 9|dwa) Suldey
28ejuen Jaysdiy e wouj Ing ‘Y| 18 PAYLIISIP SE el SWES :BA0QY Adoued joou urew ay3 uo siahe| y3i-1ayieam jo uonediddy :aroqy

T p—

€ ASVHd — 10T LN3INIDV1d3Y 4004 — NOILVHYLSNININAY 40 TIVH NHVH HLINN3I)



